

Project 3 – Sprint 2 Planning Document

Sprint Review Date: March 26

Scrum Master for Sprint 2: [Aarush](#)

Sprint 1 Retrospective Connection

From your Sprint 1 Retrospective Change Plan:

Structural issue identified:

The GitHub board was not updated until the last day. If you check when tasks were completed and even when certain tasks were added, most of our productivity spiked towards the end of the Sprint. We had added a few task breakdowns later on as well since it wasn't until the end of the sprint that we noticed that our task breakdowns were not proper.

Rule or structural change you committed to:

All tasks must be broken down during sprint planning so that no task takes longer than one class period to complete. Will be measurable through at least one task being completed daily. As well as the above, our team committed to having the Backlog must be reviewed (and re-prioritized) at least twice every week, ensuring that the board stays aligned with the sprint goal and that tasks are worked on based on priority level.

How this rule affects your Sprint 2 planning:

Being more thorough with our tasks makes it so that we prioritize planning documents such as this one, ensuring that we do a thorough job beforehand. This means that any changes we make to our tasks should be minimal to our later sections of our sprint. Any changes, however, will be updated in this document accordingly. Furthermore, we plan on having our tasks assigned so that they are independent of each other when possible. When not possible however, we will ensure to assign dependencies to the same person to ensure that everyone is not impacted by a roadblock.

Project 3 – Sprint 2 Planning Document

Sprint 2 Sprint Goal

Write the Sprint Goal exactly as you want to present it during the next Sprint Review.

A good Sprint Goal:

- Describes user value
- Is demonstrable
- Is achievable in this Sprint

Sprint Goal

By the end of Sprint 2, a user will be able to:

Sign in/out of Momentum (either as admin or a user), modify the announcements page (posting/replying to announcements), upload images to the gallery, modify the calendar page, and have all data stored in the backend.

Project 3 – Sprint 2 Planning Document

Backlog Selection

Choose **3–5 backlog items** that directly support your Sprint Goal.

These should come from the **top of the prioritized backlog**.

Priority	Backlog Item	Size (S/M/L)	Reason for Selection
1	Personalized Recs	L	Sign in requires the creation of new pages (user interface) as well as creating different functionalities depending on the user profile. We want to make it so that there are authenticated profiles and general profiles. All in all, this task requires a lot of code and thinking.
2	Forum to Talk	M	Using the forum to talk requires the establishment of a backend and different account types. We want to make it so that only admin can post announcements in the forum and that users can only reply to announcements in the forum page. The completion of

Project 3 – Sprint 2 Planning Document

Priority	Backlog Item	Size (S/M/L)	Reason for Selection
			this task depends on two other tasks (data storage and account creation), which is why its ranked as an “M”.
3	Gamifying App	M	The gamifying app functionality (through uploading of images) is likely a medium task as we need to upload images, verify images, render locally, and then display. Once stored, it should be stored in the backend as well. You can add badges as well to gamify the app better based on uploads.

Task Decomposition

Break backlog items into **small tasks that can be completed in one class period or less.**

Each task must have **one owner.**

Task	Owner	Related Backlog Item
Set up Supabase Description:	Yohaán	Personalized Recs Forum to Talk Gamifying App
Integrate with Sign up front end	Sriram & Yohaán	Personalized Recs
Announcement Backend	Sriram & Yohaán	Forum to Talk
Calendar Backend	Sathkrith & Aarush	Personalized Recs
Add sign in / up frontend page	Sathkrith & Aarush	Forum to Talk

Project 3 – Sprint 2 Planning Document

Task	Owner	Related Backlog Item
Set up Supabase Description:	Yohaán	Personalized Recs Forum to Talk Gamifying App
Add backend storage	Everyone	Forum to Talk Gamifying App

Project 3 – Sprint 2 Planning Document

Definition of Done Confirmation

For work to be considered **Done** in Sprint 2:

- Code runs correctly
- Code is committed and pushed
- Pull Request created
- PR reviewed by another team member
- PR merged into main
- Feature can be demonstrated

Team confirmation

☒ We understand that work cannot be marked Done unless it meets the Definition of Done.

Project 3 – Sprint 2 Planning Document

Demo Planning

What exactly will you demonstrate at the Sprint 2 Review?

Write this as a single sentence.

Our demo will show that a user can: log in and/or create an account, upload images to their gallery that will persist, create and/or reply to announcements, and create and/or approve events for the calendar.

Project 3 – Sprint 2 Planning Document

Risk Assessment

What is the biggest risk to completing your Sprint Goal?

Examples:

- Technical complexity
- Integration challenges
- Time estimation errors

Primary Risk

Our biggest risk to this sprint goal is probably time estimation errors. It is important to note that we don't have class this Wednesday due to AP practice exams and will likely have a lot of assignments this week due to having a break the week prior. The tasks that we have assigned for this week can also be slightly challenging to implement due to the integration required and cohesive nature of the code being written. Since this is some of our teammates first time working with a backend and React it could take slightly longer than expected.

Mitigation Strategy

We are going to continue with our paired programming approach to ensure onboarding is easier. Since most of our teammates are a lot more familiar with the content now, they are not liabilities at all. This also helps us hold ourselves accountable for meeting our deadlines in a timely manner as having a duo responsible rather than a single keep everyone on their toes.

Project 3 – Sprint 2 Planning Document

GitHub Workflow Plan

Confirm the following workflow rules for this Sprint:

- ✓ All work occurs on feature branches
- ✓ Pull Requests are reviewed by another team member
- ✓ PR creators do not merge their own PR
- ✓ Sprint board reflects real progress