

## Project 3 – Sprint 3 Retrospective Change Plan

You must complete all sections clearly and honestly.

---

### Section 1 – Sprint Outcome

- Sprint Goal (copy exactly from your Sprint 3 Plan):  
By the end of Sprint 3, a logged in user will be able to explore and navigate an interactive map showing locations, be able to showcase a route, and be able to upload documents and pictures to a personal gallery that persists in the background even after a refreshment.
  - Sprint Goal Met:  
Partially
  - In ONE sentence, what can a user now do?  
(Must match your demo – no vague descriptions)  
A logged-in user can explore an interactive map, view and showcase a route, and upload pictures to a personal gallery that persists after a page refresh.
  - What did NOT work during your demo?  
(Be specific – bugs, instability, missing functionality)  
Document uploads to the personal gallery were not implemented and could not be demonstrated. The gallery only supported image uploads, leaving one sprint goal component unmet.
- 

### Section 2 – Structural Failure (With Evidence Required)

- Primary Structural Issue (choose one):  
Workflow/board not accurate
- Describe exactly what happened AND include at least one piece of evidence:  
(Evidence must reference demo behavior, GitHub activity, or board patterns)  
The document upload feature was never created as a task on the GitHub Project Board, meaning it had no owner and no tracked progress throughout the sprint. There are no commits and no board activity related to document upload functionality (which is a continuation of our problem with the board). Because the feature was never broken into tasks, it was effectively nonexistent to us until the demo, at which point it was too late to address. The reason for this is because our sprint tasks were not worded

properly. Although the document feature was “included” it was so engrained within the wording that no one would notice unless they went through every possible segment. The specific problem is that when tasks are created, we cant rush any part of the process.

---

### Section 3 – Root Cause (System-Level Only)

- Complete this sentence:  
This happened because our system allowed:

A sprint goal feature to go untracked for the whole sprint since there was no requirement to verify that every sprint goal component existed in an assigned task before working on tasks.

- Explain clearly (no people-blaming, no vague statements, focus on system behavior):  
Our process didn’t have any system in place to map each sprint goal item to a specific task with an owner before the sprint started, nor any mechanism to verify there being a task for every sprint goal item. As a result, document uploads were assumed to be covered despite no specific task or owner being responsible for the item’s completion. The GitHub board showed active work on other features, but the absence of a document upload task meant no one flagged the gap until the demo. The system allowed sprint goal components to fall through without detection because task creation and sprint goal coverage were never formally verified together.
- 

### Section 4 – Sprint 3 Rule Evaluation (From Sprint 2 Retrospective Change Plan)

- Sprint 2 Retrospective Rule (copy exact wording from your Sprint 2 Change Plan)  
All tasks must be small enough to be completed within one class period (approximately 45–60 minutes) and must include a clear, specific outcome. If a task is not completed within one class period, it must be immediately split into smaller tasks during the next Daily Scrum before any further work continues. Additionally, no task may remain in progress for more than one class period without being reassessed and resized.
- Was this rule followed consistently during Sprint 3?  
**Sometimes**

## Project 3 – Sprint 3 Retrospective Change Plan

- Who was responsible for enforcing this rule?  
Name + Role: **Sathkrith + Developer**
  - Did this person actually enforce it during Sprint 3?  
**Yes**
  - What evidence shows whether this rule was followed or not?  
(Must reference observable behavior: commits, PRs, board usage, demo results)  
**Our GitHub Sprint 3 Board shows more frequent commits (almost daily) compared to Sprint 1 and Sprint 2 (where a majority of the work was completed and marked as Done near the date of the Demo). Also, our GitHub Sprint 3 Board shows tasks moved to Done on multiple class days rather than the majority of tasks being marked as Done near the end of the Sprint.**
- 

### Section 5 – New Rule for Sprint 4 (STRICT FORMAT REQUIRED)

- You MUST use this format:  
At [time], [role] will [observable action].  
Your Rule:  
**At the start of every development day, the Scrum Master (Aarush) will verify that every component of the Sprint Goal has at least one corresponding task on the GitHub Sprint 4 Board with an assigned owner before the team begins ANY development work.**
  - What specific problem does this rule solve?  
**This Sprint 4 Rule solves the problem of our team assuming that Sprint Goal features are being covered by others, but not actually being tracked. For the last two Sprints (Sprint 2 and Sprint 3), we have missed at least one feature mentioned in our Sprint Goal (in Sprint 2, we missed the creation of personal galleries and in Sprint 3, we missed the upload of pictures AND documents to the gallery), so by requiring every Sprint Goal component to be represented by an actual task before we begin any development work, we are ensuring that no components ever go untracked.**
- 

### Section 6 – Enforcement Plan (NON-OPTIONAL DETAIL)

- Who is responsible for enforcing this rule?  
Name + Role: **Aarush + Scrum Master**
- WHEN will this be enforced?  
(Specific moment during class or Sprint – not “throughout”)

## Project 3 – Sprint 3 Retrospective Change Plan

At the start of the first class period of Sprint 4, during sprint planning, and before any code is written EACH and EVERY development day.

- HOW will this be checked during daily work?

(What will someone SEE happening?)

Aarush will open the GitHub Project Board and read each sprint goal item aloud. For each item, the team must point to an existing task card with an assignee. If any sprint goal component has no card, the team stops and creates one before moving on. This will be visible to everyone in the room.

- What happens immediately if this rule is NOT followed?

(Required – defines accountability)

If the rule is not followed (meaning sprint planning ends without every goal component having a task) the team must stop all development work at the start of the next class and complete the coverage check before writing any code.

---

### Section 7 – Measurable Indicator of Success

How will you know this worked in Sprint 4? These must be observable, not opinions. Something you could verify by looking at the board, GitHub, or demo.

- Indicator 1 (required)

Every sprint goal component from the Sprint 4 plan has a corresponding task card on the GitHub board and is assigned to someone by the end of the first day of this sprint. This is verifiable by comparing the sprint goal list to the board at any point during the sprint.

- Indicator 2 (optional)

No sprint goal feature is missing from the demo because it lacked a task. At demo time, every stated goal component either has a Done card on the board.

---

### Section 8 – Rule Validation Checklist (REQUIRED)

Your rule is only valid if ALL boxes can be checked:

- ☒ This rule can be observed during class
- ☒ This rule has a specific owner
- ☒ This rule happens at a clearly defined time
- ☒ This rule would be visibly broken if not followed

If any box cannot be checked, your rule is not valid and must be revised.

## Project 3 – Sprint 3 Retrospective Change Plan